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Summary of Program Implementation [Major issues and/or accomplishments]

OEHS provides EPA with a PWSS/SRF update at the mid-year and at the end of year to report on PWSS/SRF grant work plan
activities. Please refer to that update for the normal work plan status. This Supplemental Grant Funds Progress Activity Report will
update the status of the redirection activities.

These funds became available due to vacancies, frozen salaries, and under runs in other budget items from vacancies. The
Supplemental Work Plan will be used to further implement programs such as capacity development assessments for most, if not all,
community water systems throughout the state. Grants will be provided to water systems for planning projects, developing needs
assessments, construction design to close loans quicker, and source water protection. Contractors will be used to develop mapping for
water systems, training courses and certification program for water system management staff, water distribution operator, and chief
operator.

This Progress Report will address those one time supplemental grant activities approved by EPA in May 2007. During the
EPA April 2007 site visit, it was decided to withdraw the unexpended grant funds in the 4% set aside since they were not to be
included in the tracking of available set aside funds. None of the 2% set aside was to be used since there is very little balance left over
at the end of each fiscal year. Since the funding of the supplemental grant activities cross into both the 10% and 15% set asides, each
activity will be addressed and the financial status for each set aside will follow at the end of this report. Any significant uncommitted
funds will be redirected into different areas and will be requested in the next grant application. Significant progress has been made
since the last reporting period. The table below summarizes the progress made on commitments, obligations, and disbursements for
redirected activities. The supplemental activities have resulted in total commitments of $3,886,174, total obligated (contract or grant
agreement) amount of $1,138,235 and a total disbursement of $269,446 through December 2008.

February 13, 2009
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Balances as of 12/31/08

Preliminary Evaluation & Design Grants
Capacity Development Technical Assistance
Source Water Technical Assistance

GIS Mapping (GPS) Grants

AWOP Studies/Distribution Optimization
Source Water Security Enhancements Grants
Source Water Protection Mini Grants

WYV Utility Management Institute

Operator Certification

Budget Cumulative

Amount Committed Obligated Disbursements  Uncommitted
$ 2,178,750.00 $ 2,091,240.00 $ 156,667.00 $ - $ 87,510.00
$ 1,610,000.00 $ 194,040.00 $ 194,040.00 $ - $ 1,415,960.00
$ 690,000.00 $  400,000.00 $ - $ - $  290,000.00
$ 399,409.00 $ 144,670.00 $ 144,670.00 $ (89,961.63) $  254,739.00
$  325,000.00 $ - $ - $  325,000.00
$ 200,000.00 $ 191,672.00 $ 77,799.00 $ (52,635.00) $ 8,328.00
$ 700,00000 $ 600,291.84 $ 30082491 $ (90,024.94) $ 99,708.16
$ 200,000.00 $ 197,709.00 $ 197,709.00 $ - $ 2,291.00
$ 100,000.00 $ 66,525.00 $  66,525.00 $ (36,825.00) $ 33,475.00
$ 6,403,159.00 $ 3,886,147.84 $ 1,138,23491 $ (269,446.57) $ 2,517,011.16

February 13, 2009
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I. Activity F(15%): Preliminary Evaluation, Planning, and Project Design Grants

I1. Activity F(15%) Description: This activity will provide grant funds to small water systems to determine their needs and expedite
projects to the construction phase. This activity will offer technical assistance grants to private and public community water systems
for system assessment to:
e Perform source water quantity and quality studies.
Drill exploratory wells determining source feasibility.
Test system water loss.
Perform other studies as needed.
Identify compliance issues via feasibility study.
Develop preliminary engineering reports for funding applications.
Prepare design plans and specifications.
Conduct income surveys.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status

Preliminary engineering reports and funding of designs

1. | Projects funded and constructed more rapidly. ! ! J
will enable water systems to implement projects faster.

Returning systems to compliance is a factor in determining

2. | Water systems returned to compliance. A
the priority of the systems for grant funds.

These grant funds will enable water systems to be eligible

3. | Water systems avoid future non-compliance. : )
for projects to meet future regulations.

The grant funds will help water systems understand their

4. | Water systems’ source and infrastructure needs better understood. needs by performing studies of their facilities.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity will use $2,178,750 from the 15% set aside unexpended funds over a three year period. By end of this
fiscal year we are projecting disbursements of $1,256,095.

February 13, 2009
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V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
1 | All grants used effectively. g:zl Srsants will be for eligible projects and oversight provided by
Completed evaluation reports used for subsequent Completed reports will be required for each project and will be
2. | projects i i
Projects. used for subsequent construction projects.
3 Preliminary engineering reports completed for funding | preliminary engineering reports will be used for submitting 1JDC
+ | applications. funding applications for construction projects.
4 Des_ign pIang and specificatio_ns completed, expediting Grant funds used for completion of design plans and
* | project funding and construction. specifications will aid in moving projects to construction quickly.
Completed income surveys demonstrate disadvantaged Grants fqr income surveys will ha\_/e t(_) _provic_le Iegitimatq reasons
5. why the income survey should be justified prior to awarding the

status.

grant.

Progress Report of Supplemental Grant Funds Workplan: The selected grantees were sent information to develop a statement of
work, budget, and a resolution for each project to move the projects through the grant agreement process. At the end of the year we
have received grant documents from several water system sponsors. OEHS has fully completed 2 grant agreements and another 5 are
in progress. We have obligated $156,667 for these 2 grant agreements and have an additional $750,000 in progress to award in grants
within the next few months.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The Preliminary Evaluation, Planning, and
Project Design Grant program is proceeding well now that the grant program has been established, however, no funds were disbursed
during this reporting period.

February 13, 2009
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I. Activity B(10%) & A(15%): Capacity Development Assistance Program

I1. Activity B(10%) & A(15%) Description: This activity will be a standalone project separated from the Source Water Assessment
and Protection project. This activity will help water systems achieve technical, managerial, and financial (TMF) capacity. This
activity will identify public water systems (PWS) lacking TMF capacity and coordinate assistance.

A contractor will be procured to:
e Develop a survey tool to assess TMF.

e Complete an on-site survey of all Community Water Systems using the Capacity Development Program (CDP)

questionnaire.
e Submit survey results to CDP staff.

e ldentify PWSs needing TMF assistance and willing to work with the contractor. Examples include management policies,
procedures, plans, budgets, financial planning, and security plans.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status
Contract to develop an information tool has been implemented

1. | BPH has comprehensive knowledge of PWSs’ TMF capacity. | @d TMF capacity is integral to the data collection. The field
contract to take the tool out to water systems has not been
implemented.

2. | Water systems have necessary written plans and procedures. | Contract not implemented at this time.

3. | Improved TMF capacity results in viable systems. Contract not implemented at this time.

4. | Viable systems improved public health protection. Contract not implemented at this time.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

February 13, 2009
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V. Resources: This activity is planned to use $862,409 from the 10% set aside and an additional $100,000 from the 15% set aside unexpended
funds. The total planned for this activity for the next year is $962,409 from both set asides. The three year plan is to use $1,610,000 from both
set-asides.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
1. | Capacity Development Program surveys completed. Contract not implemented at this time.
2. A list of PWSs needing TMF assistance deVEIOpEd. Contract not imp|emented at this time.
3. | Assistance provided to receptive PWSs. Contract not implemented at this time.

Progress Report of Supplemental Grant Funds Workplan: OEHS has executed a grant agreement with the West Virginia
University National Environmental Services Center (WVU-NESC) to develop a survey tool in the amount of $194,040 over a one year
period. WVU-NESC is developing a comprehensive public water system evaluation, scoring, and feedback tool. OEHS Capacity
Development Staff has begun reviewing the tool questions, answers, and supporting documents.

OEHS will begin developing the second phase of the project which uses the tool in the field at water systems throughout the state.
The tool will be used in subsequent steps to:

o ldentify water systems lacking technical, managerial, and financial (TMF) capacity
e Teach water systems the impacts of and corrective measures for inadequate TMF capacity
e |dentify water systems willing to work with the contractor and correct identified TMF capacity problems

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): The grant agreement was in place in September
2008. WVU-NESC began its work in the late fall. We have received one invoice to date but was not paid in this reporting period.

February 13, 2009
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I. Activity L(10%) & K(15%): Source Water Assistance Program

I1. Activity L(10%) & K(15%) Description: This activity will implement wellhead and source water protection activities associated
with the WV Source Water Assessment and Protection (SWAP) program. A contractor will provide management and technical
assistance to communities, helping develop, update and implement source water protection plans. OEHS will assign project areas or
individual PWS systems to contractor(s). The contract work will focus on community water systems (CWS), especially small CWSs.
The Contractor will:

e Revise the potential contaminant inventory as needed.

e Determine appropriate source water protection measures on a local basis.

e Develop system specific management and contingency plans.

e |dentify projects that PWSs can accomplish.

e Provide PWS system assistance.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status
1 Local educational efforts increased source water Contract not implemented at this time.
" | protection.
9 Local communities increased involvement in source water | Contract not implemented at this time.
" | protection efforts and measures.
3 Community source water protection efforts and measures | Contract not implemented at this time.

improved.

Contract not implemented at this time.

4. | Guidance documents support additional local efforts.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

February 13, 2009
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V. Resources: This activity is planned to use $316,050 from the 10% set aside and an additional $200,000 from the 15% set aside
unexpended funds. The total planned for this activity is $516,050 from both set asides. The three year plan is to use $690,000 from
both set-asides.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

1. | Wellhead protection activities implemented. Contract not implemented at this time.

o | Local efforts created enhanced protection plans. Contract not implemented at this time.

3. | Standardized plans were accessible to interested parties. | Contract not implemented at this time.

4. | SWAP and WHP plans approved. Contract not implemented at this time.

5. | Initial and updated source water reports issued. Contract not implemented at this time.

Local source water protection plans and educational Contract not implemented at this time.
6. | brochures developed.

7| Protection activities implemented. Contract not implemented at this time.

System specific contingency and management plans Contract not implemented at this time.
8. prepared.
9 A finalized PWS management guidance document is Contract not implemented at this time.
" | available for local use.
10 A finalized PWS contingency guidance document is Contract not implemented at this time.

available for local use.

Progress Report of Supplemental Grant Funds Workplan: Source Water Protection Technical Help Program (SWPTHP) - The
proposed contract requires a consulting engineer firm to work with drinking water systems across the state (initially within the St.

February 13, 2009
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Albans and the Wheeling District Offices) for the purpose of developing and implementing the components of a local Source Water
Protection (SWP) program. Local SWP efforts not only protect public health and safety by preventing drinking water contamination
but they can also help avoid the need for costly treatment, increased monitoring and remediation of contaminated drinking water
sources.

State purchasing program has approved the initial contract for the Wheeling and St. Albans Districts SWPTHP program, our office is
currently negotiating a contract with a vendor, and a purchase order will then be put in place. It is anticipated that up to 60 (28 ground
water and 32 surface water) community water systems will be assisted during the contract period. Estimated cost for the Wheeling and
St. Albans Districts is $450,000.

WYV State purchasing is currently reviewing two additional SWPTHP contracts before sending out to prospective vendors that cover
the Beckley, Philippi and Kearneysville Districts offices. It is anticipated that up to 39 (16 groundwater and 23 surface water)
community water systems in the Beckley District and up to 69 (15 groundwater and 54 surface water) community systems in the
Philippi and Kearneysville Districts will be assisted during the contract periods. SWAP program will award and monitor contract work
activities. Estimated cost for the Beckley District is $300,000 and $400,000 for the Philippi and Kearneysville Districts SWPTHP
program.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required at
this time. Anticipate vendor’s purchase order for the Wheeling and St.Albans Districts SWPTHP program will be in place by early
March 31, 2009. Anticipate interviewing and selecting vendor(s) by September 30, 2009 for the Beckley, Philippi and Kearneysville
Districts SWPTHP program.

February 13, 2009
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I. Activity C(10) & B(15%): Geographic Information System Mapping

Il. Activity C(10) & B(15%) Description: This activity will create a pilot Global Position System (GPS)/field measurement water
system infrastructure inventory within the southern WV Region | Planning & Development Council (Region 1) areas. It will acquire
asset inventory for municipalities and public service districts (PSDs) within Region I.

A contractor will:

e Initiate a GPS asset inventory pilot program for a minimum of six systems. System size and complexity will vary.

e Estimate project cost for completing remaining Region | systems.

e Use GPS equipment/field observations to inventory water system infrastructure locations (e.g., hydrants, pump stations,

and valves).

e Input feature attributes (e.g., manufacturer, installation dates, and maintenance history) into GPS receiver/field notes.

e Maintain secure data copy.

e Issue a project summary report.

The contractor will build a pilot Region | Geographic Information System (GIS) mapping for participating public water systems. The
contractor will establish a GIS database for system analysis, maintenance planning, and repair facilitation.
This GIS system will:
e Incorporate GPS/field measurement data into computerized mapping (GIS) program.
Incorporate previously established Computer Aided Drafting and Design (CADD) mapping into GIS program.
Digitize system features not feasibly mapped by GPS inventory (e.g., lines).
Connect distribution and branch lines to hydrants, valves, and pump stations, etc. using GIS.
Assign system attributes (e.g., line diameter, line material, flow direction, flow rates, installation dates, photographs, and
schematics) to features using GIS program’s inherent database compilation capabilities.

This activity will provide water system GIS data analyses that will provide assistance and location materials increasing system
viability.

The GIS system will:

e Provide water system administrator with GPS and GIS datasets.

e Provide water system administrator with GIS data “viewer”.

e Provide GIS data to other interested parties.

February 13, 2009
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I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status
1 | Municipalities/PSDs have accurate, geo-referenced Municipalities will have accurate, geo-referenced inventory
" | inventory used for asset inventory and maintenance. of assets.
State and Federal agencies (if applicable) have inventory | OEHS will have access to the inventories generated from
2. | for use analyzing system assets and infrastructure this activity to aid in analyzing system assets and
efficiency. infrastructure.
3. | Personnel provided information locating assets for Water systems will have easy access maps and inventory
emergency repairs and routine maintenance. lists to aid in repairs/maintenance.
4. | System administrators provided quality mapping suitable | water systems will have updated maps of their facilities to
for system planning and other tasks. aid in future planning and upgrading.
5 Governmental agencies and others have access to water | OEHS will have access to the water system mapping
" | system mapping information. information generated from this activity.
6. | Water systems have a more accurate asset inventory. Water systems will have an accurate asset inventory for
improved capital planning.
7. | Water system GIS data protected. The GIS data will be protected from outside sources to

protect public health.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which

will be reported at the end of this report.

V. Resources: This activity is planned to use $219,354 from the 10% set aside and an additional $100,000 from the 15% set aside
unexpended funds. The total planned for this activity is $319,354 from both set asides. The three year plan is to use $399,409
from both set-asides.

February 13, 2009
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V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
Municipalities/PSDs (as well as State officials, upon . ) ) . )
1 | request) are provided current, geo-referenced digital and | Digital and hardcopy asset inventories will be required as a
hardcopy asset inventory. condition of final invoice payment.
2. | Project summary report completed. A project summary report will be required for each water system
participating in this activity.
Detailed geo-referenced system mapping incorporating | Detailed geo-referenced mapping using high-resolution color
3. | high-resolution color aerial photography is completed aerial photography will be available in digital and hardcopy
and available in digital and hardcopy formats. formats.
A Detailed database files (integrated into GIS data) are The database files will be standardized and suitable for use by
+ | suitable for analysis by other GIS users. other GIS users.
5. Zig’}'\:gfsd'g'tal data uploaded into GIS-capable GPS The digital data will be uploaded into GI1S-capable GPS receivers.
System administrators provided with GIS viewer and System administrators will be provided with GIS viewer and
6. | GIS/GPS data. GIS/GPS data.
Water systems will have the ability to view data and do analysis,
7. | Data viewed and analyzed, but not altered. but will not be able to alter the maps and data without revisions

provided by Region 1.

February 13, 2009
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Progress Report of Supplemental Grant Funds Workplan:
Region 1 has hired some additional staff to perform this work activity. Mapping has been performed for the Red Sulphur PSD and

McDowell County PSD. The Red Sulphur PSD water system has been completed and McDowell County PSD is progressing well.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):
Through December 2008, Region 1 has submitted invoices totaling $89,961. The second year agreement will be awarded in January

for an additional $148,770.

February 13, 2009
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I. Activity D(10%) & C(15%): Area Wide Optimization Program Performance Based Training

I1. Activity D(10%) Description: This activity will initiate and implement Performance Based Training (PBT) within the EPA’s
Region 111 Area Wide Optimization Program (AWOP) guidelines. A contractor will train public water system operators to optimize
their treatment plant and/or distribution system performance.

Contractor activities are:

e Enlist water system management/owners and water system operators in the AWOP/PBT program.

e Conduct water system operator training.

e Analyze water plant treatment processes and/or distribution operations.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status

1 PBT-trained water system operators will optimize water

treatment plant and/or distribution operations. Activity has not been implemented yet.

Optimized water treatment plant performance will result in
2. | reduced particle numbers, associated potential contaminants, | Activity has not been implemented yet.
and disinfection by-product formation.

Optimized distribution operations reduced disinfection by-

product formation. Activity has not been implemented yet.

4. | Public health protected with improved operator and water
system performance.

Activity has not been implemented yet.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $134,176 from the 10% set aside unexpended funds as a contract through EPA as in-
kind work.

February 13, 2009
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V1. Schedules and Major Outputs:

No. Planned Outputs Output Status

Water system operators mentored in PBT and AWOP o )
L | principles. Activity has not been implemented yet.

Assistance provided to water system operators, o )
increasing the PBT program graduation rate. Activity has not been implemented yet.

3 Water treatment plant performance and/or distribution

operations optimized. Activity has not been implemented yet.

Progress Report of Supplemental Grant Funds Workplan:

OEHS has received direction from EPA regarding the in-kind work process and grant revision is being prepared for submission within
the next few months.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):
No disbursements to date on this activity. We are working on submitting the revised grant application for the in-kind work.

February 13, 2009
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I. Activity E(10%): Source Water Security Enhancements Grants

I1. Activity E(10%) Description: This activity will improve PWSs source water security using grant funding. It will offer grants to
install security features such as:
e Fencing.
Cameras.
Lights.
Alarm systems.
Install raw water contaminant detection equipment.

I11. Outcome/Benefit:

No. Planned Outcomes Outcome Status

1. | Public health protected with improved source water

) See schedules and output section.
security.

IV. EPA Key Performance Activity Measures (PAMSs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $134,000 from the 10% set aside this fiscal year. The three year plan is to use $200,000 for these
grants.

February 13, 2009
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V1. Schedules and Major Outputs:

No.

Planned Outputs

Output Status

Water systems facilities will have increased source water

security.

2008 Subrecipient Grants
1. Clarksburg Water Board has been awarded $21,119 to install a

3.

fence and camera system to provide security at their surface
water intake. Grant period runs 09/01/08 to 08/31//09.

City of Fairmont has been awarded $47,575 to install a fence to
secure the raw water reservoir and a raw water intake on a
second body of water. Grant period runs from 08/01/08 to
07/31/09.

City of Hurricane has completed a $9,105 project to install a
fence to secure their raw water reservoir.

2009 Subrecipient Grants

The following PWSs have been selected to enter into a subrecipient
grant award process. Their proposals totaled $89,462; however this
amount is subject to change as PWSs adhere to procurement
requirements and receive final bids. Grant awards will be based on
these bids.

1.

Alpine Lake Public Utilities Company has applied for $4,062
to install security fence for protection of well #1 from vehicles
using gasoline and diesel fuel immediately across the access
road.

Glen Dale Water Works has applied for $15,000 to secure
existing well house with fencing and 24 hour surveillance
equipment.

Hundred Littleton Public Service District has applied for
$40,000 to install security fencing at 10 separate well sites.
Lubeck Public Service District has applied for $10,400 to
install new fencing around two water wells.

Mason County Public Service District has applied for $20,000

17
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to install fencing and signage at well fields around the county.
6. Armstrong Public Service District has applied for $17,066 to
provide security surveillance of two different raw water intakes
and buildings (pump stations). Cameras will cover intakes and
entrances to river intakes.
7. Town of Rowlesburg has applied for $12,029 to provide
fencing, surveillance and alarms to protect source water.

Grant funds will be provided for eligible projects to improve their
security.

2. | All funds used effectively.

Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant Programs
were designed to offer security project grant opportunities. Grantees from these programs have been selected to receive and/or
awarded funds provided for in Activity E (10%) Source Water Security Enhancement Grants.

In 2008 three (3) awards were written totaling $77,799. Activities are completed or ongoing for these projects.

In 2009 seven (7) PWS have been selected to receive a grant award. These total $118,558. This amount is an estimate and is subject
to change as the PWSs procure goods and services.

Additional PWSs have been selected to receive and/or awarded subrecipient grants through the Wellhead Protection and Source Water
Protection Grant Programs as described in Activities F(10%) and E(15%).

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.

February 13, 2009
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. Activity F(10%) & E(15%): Source Water Protection Grants

1. Activity F(10%) & E(15%) Description: This activity will implement source water protection activities associated with the
Source Water Assessment and Protection (SWAP) program. It will provide grants to community public water supply (PWS)
groundwater systems establishing and implementing wellhead protection programs.

The activity will:

e Establish and develop wellhead protection activities protecting groundwater sources.

e Establish formal sub-recipient agreement with grantee, including scope of work and standards.

e Refine the wellhead protection delineations using site-specific information.

e Expand the inventory of existing and potential point and non-point contamination sources

e [Initiate wellhead protection management or planning.

e Enhance wellhead protection program at the local level.

The activity will also provide grants to surface water community PWS systems, assisting them to establish and implement source
water protection programs.
This activity will:
e Establish and develop surface source water protection.
Establish formal sub-recipient agreement with grantee, including scope of work and standards.
Establish inter-agency agreement promoting and implementing watershed source protection benefiting community systems.
Refine the watershed protection using site-specific information.
Expand the inventory of existing and potential point and non-point contamination sources.
Initiate source water protection management or planning.
Enhance source water protection program at the local level.
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This activity will also assess and characterize the hydrogeologic setting of water in flooded, abandoned underground coal mines,
primarily in southern WV to help determine wellhead protection delineations. It will determine water flow paths and recharge rates
into abandoned coal mines from overlying strata. Develop a flow model, accounting for fractured bedrock and mine voids; applicable
to other flooded, abandoned, underground mines to help determine wellhead protection delineations.

It will:

Install monitoring wells.
Collect and analyze ground water samples.

Characterize overlying strata hydraulic properties.

I11. Outcomes/Benefits:

Develop a multi-year joint funding agreement with the USGS.
Collaborate with other cooperating agencies in funding USGS.
Select one or more suitable mines, preferably a PWS water source.
Conduct borehole geophysics identifying strata physical properties.

Conduct a ground water recharge investigation including flow through a flooded abandoned coal mine.

Create fractured bedrock aquifer conceptual groundwater flow model for flooded, abandoned, underground coal mines.

No

Planned Outcomes

Outcome Status

Communities’ source water protection efforts and

1. | measures improved. See Schedules and Major Outputs below.
5 The fractured bedrock aquifer conceptual ground water ) ) o
* | flow model created. Contract signed and is currently being implemented.
3 A water accumulation and movement model developed for | Contract signed and is currently being implemented.
" | flooded abandoned coal mines.
Aquifer properties and characteristics database Contract signed and is currently being implemented.
4. | significantly revised to include data representing the
southern West Virginia mining region.
5. Contract signed and is currently being implemented.

A comprehensive report applicable to comparable geologic
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settings is available.

Knowledge obtained increased source water protection
activities for PWSs utilizing abandoned mine water.

Contract signed and is currently being implemented.

Water systems’ source and infrastructure needs better
understood.

See Schedules and Major Outputs below.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $383,950 from the 10% set aside and an additional $200,000 from the 15% set aside
unexpended funds. The total planned for this activity is $583,950 from both set asides through this fiscal year. The three year plan is
to expend $700,000 for these grants.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
2007 Subrecipient Grants
Three (3) PWSs were awarded a total of $35,382.84. Funding for
these awards were allocated in Activity E(15%). These systems
included:
1. Oakland PSD completed a security project to add surveillance
and fencing to wellfield,;
1 | Wellhead protection activities implemented. 2. Town of Union establish a Source Water Protection Plan,

including protection area delineation, establishing a foundation
for source water ordinances, design standards, incentive
programs to protect source water in an area experiencing
population growth.

3. Town of Bath continued an assessment of the hydrogeologic
conditions of the Cacapon Mountain aquifer and drafted an
application for the EPA Sole Source Aquifer Designation.
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2008 Subrecipient Grants
1. Alpine Lake Public Utilities Company has completed a $5,625

project to install a fence at their primary source to allow for
security and access for routine maintenance.

Lubeck Public Service District has completed a $8,500 project
to install fencing at their electrical control tower that services
their wellfield and at one wellhead.

New Martinsville Water and Sanitary Sewer Board has
completed a $13,089 project to install a fence and camera
system to provide security at their wellheads. In addition, the
security system has been connected to current telemetry to
allow for notification of unauthorized entry into well sites.
New Cumberland Water/Sewage Board has been awarded
$10,000 to install a fence and camera system to provide
security at their wellheads. Grant period runs from 3/1/08-
2/28/09.

Village of Beech Bottom has been awarded $4,356 to install a
security system and drinking water protection signs along the
major highway within their wellhead protection area. Grant
period runs 8/01/08 to 7/31/09.

City of Wellsburg Water Board has been awarded $10,620 to
install a security system, wellfield illumination, and drinking
water protection signs along the major highway within their
wellhead protection area. Grant period runs 8/01/08 to
7/31/09.

Preston County Public Service District #4 has been awarded
$17,365 to install a fence to protect wellheads and electrical
control panels from vandalism or contamination. In addition to
physical security, Preston County Public Service District #4
will install pressure transducers in their wells to analyze the
aquifer to prepare to produce adequate water quantities to
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facilitate future growth in the area. Change orders have been
processed to increase their grant award by $9,188 and extend
their grant period to 03/31/08.

Red Sulphur Public Service District has been awarded $15,000
to develop land use policies and practices that will protect
source water resources. This project is part of an ongoing
county-wide source water protection plan. Grant period runs
from 4/01/08 to 3/31/09.

Franklin has been awarded $15,000 to establish a monitoring
station and conduct non-compliance sample analysis of their
raw water to identify potential contaminants of concern from
nearby PCS.

Funds were originally allocated to provide for wellhead protection
planning at the City of Sistersville. However, this system did not
develop the source, thus these funds will be utilized to provide for
proposed projects selected to participate in the 2009 Wellhead
Protection Grant Program.

2009 Subrecipient Grant

1. Parkersburg Utility Board has applied for $29,063 to install

security fencing and overhead area lighting at three water
supply wells. In addition, a total of 80 signs will be installed to
identify to the public the boundaries of the Wellhead Protection
Area, to provide contact information and explanation of facility
purpose.

Wellhead protection plans improved.

See above.

Source water protection activities implemented.

2008 Subrecipient Grants
1. City of Parsons has been awarded $50,000 to develop a Source

Water Protection Plan, including an Emergency Response Plan
to provide contingencies for emergencies including power
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outages and recurring flooding of the Cheat River. The plan
will also address future water demands.

Funds were originally allocated to provide for a hydrologic study at
Mt. Top Public Service District and a source water planning project
at Kingwood. However, these systems chose not to participate in
the grant program; thus these funds will be utilized to provide for
proposed projects selected to participate in the 2009 Source Water
Protection Grant Program.

2009 Subrecipient Grants
1.

City of Hurricane Security has applied for $15,315 to provide
for security improvements at a new reservoir and a public
awareness brochure.

City of New Cumberland has applied for $50,000 to further
studies and resolution concerning TCE contamination in the
wellfield.

New Martinsville Water and Sanitary Sewer Board has applied
for $50,000 to properly abandon two wells and install a fence
around a new well.

City of Elkins has applied for $61,434 to provide physical
security measures for their source water. The water plant has
two impoundment sites. Both areas are susceptible to dumping
of waste and other contaminants. The impact of the project
will affect a majority of Randolph County citizens because the
City system also supplies outlying public service districts.
Town of Cowen has applied for $20,000 to locate the origin of
fecal material entering the raw water source from summer
camps or other sources. Once located, the town will take steps
to implement corrective management strategies.

Clarksburg Water Board has applied for $6,000 to educate our
customers to be our security eyes and ears throughout Water
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Watchers program and promote safe drinking water not only
during National Drinking Water Week but all year long.
Walton Public Service District has applied for approximately
$12,000 to address a beaver colony that potentially
contaminates their source water reservoir.

Jefferson County Commission has applied for a total of
$69,840 to provide for three projects. The first regards their
wellhead protection. This project will establish ground water
monitoring of water quality and quantity in water wells located
in the four major watersheds in Jefferson County. Money from
this grant will be used to purchase data loggers, laboratory
testing for water quality and software for managing the data
collected. The second part of the project will be a pilot
program consisting of two elements: 1) education about
harmful materials by creating lessons to be used in the schools,
distributing a handout to families, and writing press releases for
the media; 2) collection of hazardous materials from home
owners by a professional agency set up at the Solid Waste
Authority Transfer Station in Kearneysville. The last part of
the project is an effort to erect signs to raise awareness to
source water protection areas.

Jefferson County Public Service District has proposed utilizing
$65,000 to provide for a Preliminary Engineering Report to
study water reclamation activities that will preserve and protect
vulnerable groundwater.

Source water protection plans improved.

See above.

Interim progress summaries issued.

Provide invoice and program reports.

Raw data including sample analysis, physical lithologic
characteristics, and borehole geophysical logs.

Contract has been signed and is currently being implemented.
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Progress Report of Supplemental Grant Funds Workplan: The Wellhead Protection and Source Water Protection Grant Programs were
designed to offer grant opportunities to local public water systems interested in performing source water protection through: studies of water
resources, plans for protection, public outreach, etc. Grantees from these programs have been selected to receive and/or awarded funds
provided for in Activities F(10%) and E(15%): Source Water Protection Grants.

In 2008 nine (9) awards were written for wellhead protection projects totaling $108,743.00. Funds for these awards are from the 15%
set aside. These projects are completed or ongoing.

In 2008 one award was written for source water protection (from 10% set aside) totaling $50,000. Two additional PWSs were
selected to participate in the grant program. However, one has given notification that they will not proceed with their project and thus
will not receive funding. The remaining PWS is considering termination as well. The funds originally allocated for these source
water projects will be utilized in the 2009 Source Water Protection Grant Program.

In 2009 eleven (10) applicants have been selected through the Wellhead Protection and Source Water Protection Grant Programs to
receive a grant awards that will utilize funding allocated in Activities F(10%) and E(15%) Source Water Protection Grants. Estimated
costs for these projects total $378,652. This amount is an estimated and is subject to change as the PWSs procure goods and services.

Hydrologic Coalmine Study- USGS Development of a proposal with the USGS and West Virginia Geological and Economic Survey
(WVGES) to study the hydrological flow in abandoned coal mines in McDowell County, West Virginia. Joint funding agreement and
work plan has been developed and contracts have been signed for $81,700 to USGS for period July 1, 2008-June 30, 2009; and for
$25,000 to WVGES for period October 1, 2008-September 30, 2009. Estimated total project cost to complete this study is $200,000.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project is
on schedule. Scheduling and planning for the 2010 Grant Program provided funds are available.
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Activity G(10%): Water Distribution (WD) and Chief Operator Training

I1. Activity G(10%) Description: This activity will establish and conduct Water Distribution and Chief Operator training.

A contractor will:

e Create the following courses:

— Water Distribution operator training.

— Chief Operator training.

Develop materials and hold courses in WV.

Provide and/or arrange for course instructors.

Schedule and conduct first year courses.

Develop and produce written examinations (Water Distribution only).
Issue certificates for course completion.

Maintain course rosters and records.

I11. Outcomes/Benefits:

Provide a post-course evaluation and make appropriate course modifications.

No.

Planned Outcomes

Outcome Status

Water Distribution and Chief Operator training program developed.

WD Course contract EHS80370 effective 4/1/08 for
$48,925.00 total. The WD Course was developed
11/26/08 (associated cost of $27,825).

Chief Operator Course contract EHS80373 effective
6/15/08 for $17,600.00 total. Chief Operator
Course developed 9/29/08 (associated cost of
$9,000).

Water Distribution and Chief Operator classes taught.

All 5 WD courses scheduled (8/4-7/08, 9/22-25/08,
10/27-30/08, 12/8-11/08, and 2/23-26/09), with 4
held during reporting period. All 10 Chief Operator
courses scheduled (9/18/08, 10/15/08, 11/6/08,
12/11/08, 1/15/09, 2/12/09, 3/12/09, 4/8/09, 4/9/09
and 5/7/09), with 4 held during reporting period.
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3. | Water Distribution and Chief Operators trained, tested and certified, 69 trained in Water Distribution. 113 Chief
where applicable. Operators trained during reporting period.
Properly trained and certified operators are an
4. | Public health protected through improved water system operation. essential component of the multi-barrier approach to
protecting drinking water.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $100,000 from the 10% set aside.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
Teach remaining WD and Chief Operator WD course scheduled for 2/23-26/09 in Wheeling.
1. | classes. Chief Operator courses scheduled for 1/15/09, 2/12/09,
3/12/09, 4/8/09, 4/9/09 and 5/7/09.
All required documentation provided for courses taught
2. | Course records and certificates maintained. during this reporting period. Continue for remainder of
classes.

Progress Report of Supplemental Grant Funds Workplan: Water Distribution and Chief Operator contracts are in place to develop
courses and provide the required training across the state in accordance with new operator regulations (64CSR4). Water Distribution
contract EHS80370 with WV ETC effective 4/1/08 for $48,925.00 total and valid for 1 year. For activities within the reporting
period, a total of $27,825 spent ($21,100 remaining). WD course was approved for 23 hours continuing education for operator
renewal (CEH2008-052).

Chief Operator Course contract EHS80373 with WV RWA effective 6/15/08 for $17,600.00 total and valid for 1 year. For activities
within the reporting period, a total of $9,000 spent ($8,600 remaining). Chief Operator course was approved for 6 hours continuing
education for operator renewal (CEH2008-063).
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Contracts will develop new operator training resources, minimize travel costs since offered statewide, and assist operators and systems
with state and federal rule compliance to ultimately enhance public drinking water protection.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required at this time.
Project is on schedule.
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I. Activity H(10%) & G(15%): Annualized Salaries

I1. Activity H(10%) & G(15%) Description: Annualized salaries for Fiscal year 2009 have been earmarked as part of the redirection
plan. Any salaries that are awarded in this grant application will be for the State Fiscal Year 2009. Any of this money that remains
unspent as of 6/30/2009 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $1,445,951 from the 10% set aside and an additional $1,148,719 from the 15% set aside
unexpended funds. The total planned for this activity is $2,594,670 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by July *09.

Progress Report of Supplemental Grant Funds Workplan:

Grant 12813 is in the process of reaching the goal of spending all monies available for salaries by end of SFY 2009. The planned amount of
salaries to be redirected to the oldest grant will be done for the second half of SFY 2009. This redirection will remain in the salaries
classification and will be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project is
on schedule.
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I. Activity 1(10%) & H(15%): Fringe Benefits

I1. Activity 1(10%) & H(15%) Description: Fringe benefits for annualized salaries for SFY 2009 have been earmarked as part of the
redirection plan. Any fringe benefits that are awarded in this grant application will be utilized in the SFY 2009. Any of this money
that remains unspent as of 6/30/2009 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $542,230 from the 10% set aside and an additional $453,977 from the 15% set aside
unexpended funds. The total planned for this activity is $996,207 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by July *09.

Progress Report of Supplemental Grant Funds Workplan: Grant 12813 is in the process of reaching the goal of spending all monies
available for fringe benefits by end of SFY 2009. The planned amount of fringe benefits to be redirected to the oldest grant will be done for the
second half of SFY 2009. This redirection will remain in the fringe benefits classification and will be transparent (no effect) in the Planned
Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required. Project is
on schedule.
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I. Activity J(10%) & 1(15%0): Current Expense

I1. Activity J(10%) & 1(15%) Description: Current Expense for the SFY2009 has been earmarked as part of the redirection plan.
This includes, but not limited to, rent, office supplies, vehicle expense, copiers, phone, fax, postage, etc. Any current expense
awarded in this grant application will be utilized in SFY 2009. Any of this money that remains unspent as of 6/30/2009 will be
redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $747,815 from the 10% set aside and an additional $619,541 from the 15% set aside
unexpended funds. The total planned for this activity is $1,367,356 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by July *09.

Progress Report of Supplemental Grant Funds Workplan: Grant 12813 is now oldest grant and is in the process of reaching the
goal of spending all monies available for current expenses by end of SFY 2009. The planned amount of current expenses to be
redirected to the oldest grant will be done for the second half of SFY 2009. This redirection will remain in the current expenses
classification and will be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.
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I. Activity K(10%) & J(15%0): Indirect Costs

I1. Activity K(10%) & J(15%) Description: Indirect costs associated with annualized salaries have been earmarked as part of the
redirection plan. Any indirect cost awarded in this grant application will be utilized in SFY 2009. Any of this money that remains
unspent as of 6/30/2009 will be redirected into different areas with the next grant application.

I11. Outcomes/Benefits:

No. Planned Outcome Outcome Status

1 Oldest grants will be closed out first as funds are

disbursed. Oldest grants are closed out in order.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity is planned to use $238,584 from the 10% set aside and an additional $379,078 from the 15% set aside
unexpended funds. The total planned for this activity is $617,662 from both set asides.

V1. Schedules and Major Outputs:

No. Planned Output Output Status

1. | Oldest remaining grant is closed out. Grant 12813 (FFY 2005) is expected to close out by July *09.

Progress Report of Supplemental Grant Funds Workplan: Grant 12813 is now oldest grant and is in the process of reaching the
goal of spending all monies available for indirect cost by end of SFY 2009. The planned amount of indirect cost to be redirected to
the oldest grant will be done for the second half of SFY 2009. This redirection will remain in the indirect cost classification and will
be transparent (no effect) in the Planned Activities Budget Report.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs): No variance or deviation from plans required.
Project is on schedule.
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I. Activity D(15%): WV Utility Management Institute

I1. Activity D(15%) Description: This activity will develop a WV Utility Management Institute (UMI) providing professional
training, leading to a Utility Manager Certification. It will create a training curriculum leading to a Utility Manager Certification
awarded to utility managers successfully completing all UMI courses.
The contractor will:
e Create the following courses:
- Utility Management.
- Utility Organization, Regulation and Law.
- Modern Technology and Utility Management.
- Human Resource Management for Utilities.
- Utility Finance and Administration.
- Public Relations in Utility Management.
Develop materials and hold courses in WV.
Provide and/or arrange for course instructors.
Schedule and conduct first year courses.
Issue course completion certificates.
Maintain course rosters and records.
Provide a post-course evaluation and make appropriate course modifications.

I11. Outcomes/Benefits:

No. Planned Outcomes Outcome Status
1. | AWV UMI program is developed. Contract not implemented at this time.
2. ;zzr:];cipating water system staff developed Contract not implemented at this time.
gement expertise.
3 Better water system management, improved water

system TMF capacity, and long-term viability. Contract not implemented at this time.
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4. | Public health protected through improved water
system management.

UMI curricula being developed at this time.

IV. EPA Key Performance Activity Measures (PAMs): There is no specific PAM except for the expenditure of grant funds which
will be reported at the end of this report.

V. Resources: This activity planned to use $200,000 from the 15% set aside unexpended funds. The current contract in effect is for
$197,7009.

V1. Schedules and Major Outputs:

No. Planned Outputs Output Status
1. | UMl curricula developed. Contract has been awarded to WVU-NESC and work has begun.
2. | One round of curriculum classes taught. Curricula not available at this time.
3. | Course records and certificates maintained. Curricula and classes have not been established at this time.

Progress Report of Supplemental Grant Funds Workplan:

A grant agreement was initiated with OEHS and West Virginia University National Environmental Services Center (WVU-NESC) for
the amount of $197,079 for this project. WVU-NESC has started working on developing the curricula and OEHS has submitted initial
comments to them.

Explanations of Variance ($) and Deviation from Plans (schedules and outputs):
Work was initiated September 30, 2008 and invoices should start in January or February 2009.

Financial Status of Set Asides:
The following tables will provide a snapshot picture of the unexpended set aside funds and the redirection of those funds to the
Supplemental Work Plan activities.
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10% Balance SFY 2008 SFY 2009 SFY 2010 SFY 2011
Fed & State End of Actual Projected Projected Projected SFY 2008-11
Program Mngmt FY 07 Budget Expenses Balance Budget Expenses | Balance Budget Expenses Balance Budget | Expenses | Balance Plan
Grant Award 51,603,800 $822.900 50 50 52.426.700
Salary 51,563,427 S653.018] §3546.515] 51,669.920 5426.618] S653.744| S1.248.635] §396,103] 5396.103 5246.355] §396,103] S$396,103] -5682.473 §3,325.537
RF 50 BF| 5194160 RF| S606.176 RF| §531.725 RF
Fringe 5614.643] S263.754] S180.489] 5697.907 5180.803] $263.899| 5533.667| S5139.166] 5139166 5149.803] S$139.166| S$139.166f -5204.409 51.263.609
RF 50 RF 581.145 RE| §244.697 RE| $5215.047 RF
Travel $183.822 573.200 $31.184] 5225838 511.307 §73.200] 5137.687 518428 518.428 551.386 518.428] S18.428] -526.692 5205.021
RF 50 RF 526.238 RF 567.874 RE] 559.649 RF
Supplies 5522.134] 5184.600 530,556] 5676178 535,190 S137.755] 5494995 534,679 534,679 §332.584 534,679 534,679 5185651 §556.273
RF 50 RF 578.618 RE| $§127.732 RE| S§112.254 RF
Contractual $339.134 $31.000] S182.792| 5187442 538.360 530000 5186.802 59,818 59.818 5140.822 $9.818 $9.818 599224 5309.371
RF 50 RF 50 RF 536,162 RF §31,780 RF
Other 5657146 S290.480] S105928] 5741.697 560.231] S247.432| 5432.693 562.289 562.289 5140.976 562.289] S562.189) -5122942 §1,130.798
EF 50 BF| 5121.803 BF| 5219428 BF| 5201628 EF
Equipment 50 50 50 50 50 50 50 50 50 50 50 50
RF 50 RF 50 RF RF RF
Indirects 560,901 S107.748 §50,190] S118459 §70.391] §107.870 580,980 $63,857 §63,857 -582.898 §63,857 563,857] -5134.6%6 5473.696
RF 50 RF RE| $§100.021 RE] 587.901 RF
Year Total $3.941.307] $1.603.800] 51.127.664] 54.317.443 5822.900| §2.024.884| §3,115.439] §724.340] $2.136.431 5979.027] §724.34051.965.325] -5986.298 57.354.303
Total Funds EOY §3,941.307 54,317,443 §3,115.439 §979,027 -5986.298
Available (Actual)
Org 3045 10%
Activity A/10% Activity B/10% | Activity C/10%| Activity D/10%| Activity E/10%| Activity F/10% Activity G/10% | Activity H/10% |  Activityl/10% Activity J/10% Activity K/10% ActivityL/10%
Balance as of Project & Security Source Water Operator Projected Projected Projected Projected
Grant # 6/30/08 Planning Design | Capacity Dev. | GIS Mapping | AWOP & PBT JEnhancements| Protection Grants | Certification Payroll Fringes Current Expense | Indirect Cost | SWAP Technical | Grant Balance
11516| $ 244,122.71 $ 110,966.68| $ 42,055.38] $ 72,791.15 18,309.50 0.00
12813 819,807.94 - 35,614.74|$  100,000.00 | $ 463,995.90 | $ 142,174.89 | $ 1,463.09 76,559.32 0.00
14364 1,650,413.82 - $ 150,985.00 | $ 127,728.57 148,335.26 $ 470,830.29 | $ 144,098.71 | $ 530,748.99 77,687.00 0.00
15384 1,603,099.02 - $  711,424.02]|$ 91,625.00 [ $ 150,000.00 [ $ 134,000.00 200,000.00 $ 316,050.00 0.00
16569 822,900.00 $ 400,158.00 | $ 213,902.00 | $ 142,812.00 | $ 66,028.00 0.00
5,140,343.49 $ - $ 862,409.02 $ 219,353.57 $ 150,000.00 $ 134,000.00 $ 383,950.00 $ 100,000.00 $ 1,445,950.87 $ 542,230.98 $ 747,81523 $ 238,583.82 $ 316,050.00 0.00
* 16569 grant was awarded and started on October 1, 2008.
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July 1, 2008 — December 31, 2008 Supplemental Grant Funds Progress Activity Report

15% Balance SFY 2008 SFY 2009 SFY 2010 SFY 2011
Local Assistance End of Actual Projected Projected Projected SFY 2008-11
FY 07 Budget Expenses Balance Budget Expenses Balance Budget Expenses Balance Budget Expenses | Balance Plan

Grant Award $1,234,395 $1,234,350 $0 $0 $2,468,745

Salary $1,497,488 $522,872]  $584,654] $1,435,706] $527,361] $527,361] $1,222,087 $310,679]  $310,679 $459,429]  $310,679] $310,679] -$573,363 $3,121,083
RF| $213,619 RF|]  $451,979 RF] $722,113

Fringe $540,368 $212,836] $209,013] $544,191] $218,488] $218,488] $455,688 $117,745|  $117,745 $150,686] $117,745] $117,745] -$266,233 $1,237,925
RF| $88,503 RF|  $187,257 RF] $299,175

Travel $176,449 $60,675 $16,449]  $220,674 $29,997 $29,997]  $208,524 $14,550 $14,550 $168,264 $14,550]  $14,550] $112,639 $154,481
RF| $12,151 RF $25,709 RF|]  $41,075

Supplies $87,608 $39,400 $13,683] $113,325 $73,768 $73,768 $83,444 $35,781 $35,781 -$15,561 $35,781]  $35,781] -$152,353 $353,129
RF| $29,881 RF $63,223 RF] $101,010

Contractual $325,005 $129,000 $92,067] $361,938] $141,644] $141,644] $304,562 $68,705 $68,705 $114,460 $68,705]  $68,705] -$148,197 $743,846
RF| $57,376) RF|  $121,397 RF] $193,953

Other $213,941 $97,064 $66,573]  $244,432 $69,062 $69,062)  $216,457 $33,499 $33,499 $123,768 $33,499]  $33,499 -$4,297 $384,364
RF| $27,975 RF $59,190 RF]  $94,566

Equipment $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
RF| RF| RF $0

Indirects $501,981 $172,548]  $171,735]  $502,794]  $174,030] $174,030]  $432,300 $102,524]  $102,524 $180,622] $102,524] $102,524] -$160,201 $1,008,760
RF| $70,495 RF|  $149,154 RF] $238,299

Year Total $3,342,840] $1,234,395] $1,154,174] $3,423,060] $1,234,350| $1,734,350] $2,923,060] $683,483| $1,741,392] $1,181,669|] $683,483] $2,373,673] -$1,192,004 $7,003,589

Total Funds EQY $3,342,840 $3,423,060 $2,923,060 $1,181,669 -$1,192,004

Auvailable (Actual)

Org 3044 15%

Activity A/15% | Activity B/15% |Activity C/15% |Actitvity D/15% | Activity E/15% | Activity F/15% |Activity G/15% | Activity H/15% | Activity 1/15% Activity J/15%  |Activity K/15%
Balance as of Project & Planning Projected Projected Projected Projected
Grant # 6/30/08 Capacity Dev. GIS Mapping | PBT & AWOP Utility Mgmt | SWAP Grants Design Payroll Fringes Current Expense Indirect Cost SWAP Grant Balance

11516| $ 133,374.44 $ 60,625.73 | $ 22,976.61| $ 29,765.61| $ 20,006.49 0.00
12813 818,917.32 48,791.50 | $ 350,062.91 |$ 132,670.72|$  171,87143([$ 115,520.76 0.00]
14364 1,236,916.67 | $ 50,000.00 | $ 50,000.00 67345141 |$  210,669.47 | $ 79,841.85 | $ 103,433.01 | $ 69,520.93 0.00
15384 1,233,852.09 | $ 50,000.00 | $ 50,000.00 | $ - $ _200,000.00 | $ 200,000.00 533,852.09 $_200,000.00 0.00
*16569 1,234,350.00 $ 527,361.00 [ $ 218,488.00 | $ 314,471.00 | $ 174,030.00 0.00
4,657,410.52 $ 100,000.00 $ 100,000.00 $ - $ 200,000.00 $ 200,000.00 $ 1,256,095.00 $ 1,148,719.11 $ 453,977.18  $ 619,541.05 $ 379,078.18 $ 200,000.00 $ 0.00

*16569 grant was awarded and started on October 1, 2008.
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	This activity will also assess and characterize the hydrogeologic setting of water in flooded, abandoned underground coal mines, primarily in southern WV to help determine wellhead protection delineations.  It will determine water flow paths and recharge rates into abandoned coal mines from overlying strata.  Develop a flow model, accounting for fractured bedrock and mine voids; applicable to other flooded, abandoned, underground mines to help determine wellhead protection delineations. 
	  It will:



